

SECRET

000 0000-04

MEMORANDUM FOR: Office of Logistics

ATTENTION : Chief, Procurement Division

SUBJECT Request the Tasking of [] for Continuation of Contract 937, Phase II System Development of Balloon-Borne Janner

25X1A

REFERENCES (a) [] ltr. WD-3-3230, dated 20 December 1963, Revised [] Proposal Cost Estimate

25X1A

(b) [] ltr. HS-3-3054, dated 14 September 1963, Technique for the []

25X1D

1. A review of the [] Phase I final technical reports has been completed. The Contractor has successfully accomplished the engineering requirements for this portion of the contract.

2. Based on engineering recommendations and a concurrence with the [] project staff, a change-over from [] subcontract has been approved. For this reason, the cost proposal, reference a., Phase II will be increased by an approximate []. A firm-up figure is momentarily expected from [] following a final accounting of Phase I expenditures.

3. It is therefore requested that tasking of [] for the Phase II effort be initiated immediately and with the revised cost estimate of [] for Phase II. The technical exhibit, reference b., will be used as a guide in the development of the final items.

JACK C. LEDFORD
Colonel USAF
Assistant Director
(Special Activities)

DOCUMENT NO. []
NO CHANGE IN CLASS. []

30/11/81
2011
Approved For Release 2002/06/14 : CIA-RDP81B00961R000100160012-6

25X1A

Approved For Release 2002/06/14 : CIA-RDP81B00961R000100160012-6

25X1A

EAD/OSA

EAD/OSA (31 January 1984)

Cys 1 & 2 - OL

1 - AD/OSA

4 - MD/OSA

5 - PS/OSA

6 - D/TECH/OSA

7 - EAD/OSA

8 - EAD/OSA Chrono

9 - RE/OSA